EXTENSION OF TIME

Name of the Work:	Improvements to Drains and Roads at Navy Layout of Sidedahalli Village, Ward.No. 14,
Job No:	014-13-000066
Work order No:	117/22.08.2013
BR No:	606/03.02.2014

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

30/6/15

Executive Engineer
Dasarahalli Division, Dasarahalli Zone
Bruhat Bengaluru Mahanagara Palike